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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Traffic Congestion Relief Program (TCRP) 
Project 22 – Route 101; environmental study for the reconstruction of Doyle Drive, from Lombard 
Street/Richardson Avenue to Route 1 Interchange in the city and county of San Francisco and also 
re-allocate previously allocated funds. 
 
ISSUE: 
 
The San Francisco County Transportation Authority and the Department are requesting to amend 
TCRP Project  22 – Route 101; environmental study for the reconstruction of Doyle Drive, from 
Lombard Street/Richardson Avenue to Route 1 Interchange in the city and county of San Francisco 
to:  

• Reprogram and re-allocate previously allocated $212,000 TCRP funds from Plans, 
Specifications, and Estimate (Design) to construction capital. 

• Reprogram and re-allocate previously allocated $543,000 TCRP funds from construction 
support to construction capital. 

 
BACKGROUND: 
 
Additional funds are needed for wetlands mitigation in the area that surrounds the batch plant, 
located near the entrance to the northbound Battery Tunnel.  The Phase 1 contract is obligated to 
perform all wetland mitigation until the end of the project.  Although these impacts are part of the 
Phase 1 scope of work, it was always anticipated that these were going to occur now. 
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The Department chose to mitigate these impacts only after the work on Phase 2 has begun, instead of 
pre-mitigating it as part of Phase 1.  This strategy has resulted in much lower costs, as the impacts 
are now mitigated adjacent to the work areas, as opposed to at an off-site location with much higher 
costs.  
 
The savings from the Design and the construction support will be used to fund these mitigation 
costs.  The Design has been completed with $212,000 in TCRP savings.  Construction is expected to 
be completed by the end of 2015, and only minor work remains to be done.  Based upon the updated 
workplan for construction support, it is anticipated that there will be $543,000 in TCRP savings 
when the work is completed.  
 
It is proposed to use these realized savings from Design and the anticipated savings from 
construction support to fund the required mitigation costs.  Any un-anticipated future shortfall in 
construction support will be funded from local funds, administered by the Bay Area Toll Authority 
(BATA). 

 
 The changes described above are tabulated on the following page. 
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REVISED:  TCRP Project 22 – Route 101; environmental study for the reconstruction of 
Doyle Drive, from Lombard Street/Richardson Avenue to Route 1 Interchange 
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RESOLUTION TAA-14-02 
RESOLUTION TFP-14-02 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
(Commission) hereby revises Traffic Congestion Relief Program (TCRP) Project 22 to reflect the 
changes described above; and 
 
Be it further Resolved, that the Commission hereby approves a corresponding allocation amendment 
transferring previously allocated funds in accordance with the attached vote box; and 
 
Be it further Resolved, that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
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Description of Allocation 

 
 

 
Item # 
Fund 

TypeProgram 
Code 

 
Total 

Allocation 
Amount 

2.6e.(4) Allocation Amendments – Traffic Congestion Relief Program   Resolution TFP-14-02, 
 Amending Resolution TFP-09-12 

1 
$0 
 

Department of 
Transportation 

04 – San Francisco 
 
 
 

 
Project 22 – Route 101; environmental study for reconstruction of 
Doyle Drive, from Lombard St./Richardson Avenue to Route 1 
Interchange in City and County of San Francisco. 
 
Amend TFP-09-12 to reduce Plans, Specifications, and Estimates 
(PS&E) from $4,700,000 to $4,488,000, with the difference of $212,000 
redistributed to Construction Capital and to reduce Construction 
Support from $1,300,000 to $757,000, with the difference of $543,000 
redistributed to Construction Capital.   
 
  Original  Amended 
Phase  Amount       Adjustment Amount 
PA&ED $9,000,000  $0  $9,000,000 
PS&E  $4,700,000  ($212,000)  $4,488,000 
CON Sup $1,300,000  ($543,000)  $757,000 
CONST  $0  $755,000  $755,000 
TOTALS  $15,000,000  $0  $15,000,000 
 
Output/Outcome:  Complete the required wet lands mitigation. 

  
Chapter 91 of 
the Statutes of 
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889-3007 
TCRF 

20.20.710.870 

 
 
 
 
 

$0 
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